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Remaining Schedule

2/12/072/12/07Start Flammable Gas in IR (DC/PC)

2/27/072/27/07Start 5 man shifts

In ProgressIn ProgressCosmic Ray Run (Run 6.9)

DoneDoneInstall beam pipe collar

DoneDone
Start Flammable Gas Flow & 2 man watch shifts 
(FG in Mixing House only)

3/1/07StartedAll Up Commissioning/ Cosmic Ray Run / 

DoneDoneClose rolling door

DoneDonePink Sheeting & Blue Sheeting

3/7/073/7/07Shutdown Concluded/Start of Physics Run

2/22/072/22/07Beam in blue ring

3/1/073/1/07Beam in yellow ring

DoneDoneRebuild Rolling door

2/8/072/8/07RHIC Cooldown Begins

DoneDoneMove EC to IR, Move MMS full North

CompleteStart

3/7/073/7/07RHIC beam conditioning
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Cosmic Ray Run

Cosmic Ray Run

• HBD HV tests (ongoing)

• After HBD tests, introduce flammable gas to IR

• MuID commissioning (ongoing)

• All up detectors/electronics shakedown (ongoing)

• New gas systems shakedown (ongoing)

• Muon magnets fringe field tests (this week)

• Cooling systems back up to full capacity (yesterday)

• Emergency electronis test (today)

• ESSH walk around (yesterday)
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Detector 
Commissioning
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CM Lift Table

Hinges on wing steps
Structural Analysis Done
Hinges on east end installed
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VTX Prototype Test

Mat’l to be ordered
(Grey PVC sheet)

Drawings Done

Fabricate box at 1008

Assemble

Test 
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Procedures Review

2nd cut review of documents ½ done:

• 49 controlled procedures, 1 CA OPM
• 44 have at least photo copy of latest version

(17 latest WORD, 22 latest pdf), 4 WORD of 
other versions,3 have photocopies of other versions

• 33 have approval signatures on latest 
• 20 designated for retirement others, TBD

Starting today Don, Paul and Rob to process 25 
procedures per week until done. 



12 ton IR crane

10 ton 
D-ring

3 ft Tuflex 15 ton
Polyester sling

10 ft 5300 lb 
Liftall slings

5 ton CM 622 chainfall

4000 lb 5/8 in 
swivel eyes

7000 lb MuID Collar

Note: During lift chainfall & 3 ft 
sling initially take full collar 
load which is the shifted 
equally to 10 ft slings. Lift 
angle is 5.71 deg. Therefore 
slings each take a maximum of 
½ collar load divided by 
cos(5.71 deg) = 3517 lbs

MuID Collar Installation 
Rigging schematic
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Safety

All personnel who work on or 
near exposed live parts 50 Volts 
or higher now must be qualified 
in CPR and immediate first aid. 
The Electrical Safety Officer 
has requested that all workers 
meeting this description, but who 
are not currently qualified in 
CPR, attend a course within the 
next 30 days .

We will look into having CPR/first aid training At 1008.
Otherwise the following is the near future training schedule:

February 13, February 16, February 21, February 23, February 27,
March 1, March 5, March 8, March 13, and March 15.  All classes 
begin at 1:30 PM.  Can register on-line at 

<http://training.bnl.gov/Schedule/calendar.htm>.



2/8/207 Weekly Planning Meeting 10

Trailer Office
Space Allocation

Space Allocation
1.   Safety Engr P. Giannotti (PG)
2.   Run Coordinator/Chief Engr
3.   Documents (PG)
4.   Electrician: M. Rau
5.   Mu Tracking 
6.   EMCal
7.   HBD 
8.   Documents (PG)
9.   Trailer Conference Area (PG)
10.  Computer Network Cage (PG)
11.  Printing & Fax (PG)
12.  PC
13.  Mu Tracking 
14.  TOF Aerogel
15.  RICH
16.  BBC
17.  TEC
18.  TOF West
19.  DAQ /Trigger
20.  DAQ
21.  DC
22.  EMCal
23.  
24.  Analysis Center (RC/PC) 
25.  MPC (M. Chiu) 
26.  Storage 
27.  Ladies’ Bathroom (C-A)
28.  Men’s Bathroom (C-A)
29.  Storage

1 2 3

4 5 6 7

8
9

10 11

12 13 14 15

16

17

18 19 20 21 22

23 24
25

26
292827

Need: a contact person for each cubicle
place to put unwanted computers, etc.
place to put good equipment for later use
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(Miserable) Janitorial 
Maintenance

Another week, same 
crappy janitorial 
service. Bathrooms 
still backed up.

Decorum prevents 
me from putting up 
another toilet 
picture.
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This Week/Next Week

• Super Bowl My Prediction : Colts 27,  Bears 7
& Manning would be MVP

Actual       Colts 29,  Bears 17
Manning was indeed MVP

Over/under was 48 pts 
(How could I have known the Bears would run back the opening kickoff)

• Install MuID collars/work permit  - Done
• HBD, TOF W, RXNP, MPC N electronics commissioning
• VTX prototype box
• MuTr NMM access work permit Done
• PHENIX Procedure review continued
• CM Lift table wing hinges
• Trailer offices
• Cosmic Ray Run support 
• Critical lift for MuID collars
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Looking Ahead

What’s up for this year and beyond

• New CM Crane
• New Beam pipe design
• Muon RPC trigger design
• VTX/FVTX design 
• NCC design
• MuTr upgrade
• Infrastructure improvements
• Gas system documentation (summer student) 
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Shutdown 2007

Get your requests in early 
for shutdown 2007 work

Get your requests in early 
for Run 7 tech work
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Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info


